
PORT AUTHORITY OF GUAM 

Informational Briefing ï March 6, 2012 

Agenda 
Å Modernization Program ï Update 

Å Gantry Cranes Acquisition - Status 

Å Tariff Updates 

Å Tristar Fuel Lines 

Å CIP Projects 
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Port Modernization Update   

September  2011 PAG and MARAD agree on reduced Scope of Work for 

Implementation Plan 

October 2011 MARAD informs PAG that DOD-IG wants waterfront risks 

mitigated 

November  2011 Port,  et al present unified front to MARAD requesting they 

proceed with Balanced Modernization Program 

February  2012 Guam Delegation met with MARAD, DOD-IG, JGPO and 

USDA officials to convey Portôs plan to mitigate risk at the 

wharf and to request MARAD to (1) consider funding M&R 

with funds currently in the PEF, and (2) initiate uplands 

improvements ASAP 
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Port Modernization Update (Conôt) 

D.C. Meeting with MARAD  - Feb 24, 2012 

Å Update on Condition of the Portôs Wharf 

Å Portôs Desired Plan of Action  

Å Implications of Military Build-up Re-set 



Condition of the Portôs Wharf 
Focal Point Of Risk Concerns  
Berths F-4, F-5, and F-6 are the focal point of risk concerns. It is 

these berths primarily that accommodate containerships, 

general cargo vessels, passenger vessels and fishing vessels.  
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Significant Risk of Failure DOD-IG Report 2012-052 summarizes 

and validates the condition as follows: ñthe bulkhead is at 

significant risk of major failure; failure would have a severe impact 

on the Portôs throughput, [affecting shipments in and out of Guam], 

as well as progress on the military buildup.ò 

Condition of the Portôs Wharf (contôd) 

DOD-IG Perspective 
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Portôs Desired Plan of Action 

Å Do What Is Affordable. Due to funding limitations, the scope of 

work will be to achieve Service Life Extension (SLE) of 10 to 15 

years, requiring an estimated budget of up to $15M.  

 

Å Accelerate  Near-term Mitigation.  Use PEF funds and apply 

for Nationwide Permit, separating M&R from the Modernization 

Program. 

 

Å Operating with calculated risk.  Due to the Portôs limited 

funding and the uncertainties of future cargo revenue, PAG needs 

to operate with calculated risks until adequate funding for 

complete waterfront facility replacement provides another option.  

Waterfront Risk Mitigation Approach: 
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Portôs Desired Plan of Action (Contôd) 

Best Use of DOD Funds ($48.5 M):  
 

Å Separate M&R (SLE) work from Modernization Program  

 

Å Use DOD funds to pay for M&R (SLE) work  

 

Å M&R (SLE) work to commence as soon as possible, within the 

framework of the PAG-MARAD MOU.  

 

Å Concurrent commencement of projects for Uplands 

Improvement, within the framework of the PAG-MARAD MOU.  

 

Å Port to initiate borrowing to supplement funding for Uplands 

Improvements.  



Port of Guam page 11 

Portôs Desired Plan of Action 
(Contôd) 

 

$15 M Service Life Extension 
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Portôs Desired Plan of Action (Contôd) 

Å Port to pursue loan, up to $15M, to fund M&R (SLE) work. 

 

Å Port to initiate contracting of  Waterfront M&R (SLE) work, 

forthwith.  

 

Å MARAD would complete its wharf-related studies but focus 

PEF funded improvements on the Uplands requirements.  

Alternative to DOD Funded M&R (SLE): 
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Implications of Military Buildup 
 
Å The military buildup reset warrants adjustments to 

Port's revenue projections, near-term investment 

levels and investment priorities.  

Å  Sustainability requirements prescribe M&R (SLE) 

work as 1st Priority, and Uplands Throughput Capacity 

of Modernization Program as 2nd priority.  

Å  De-linking of Phase 1-A USDA Loan from Port 

Modernization Program   
o Original Pro-Forma no longer valid.   

o Problems with Guaranteed Loan.   

o Port needs to control use of borrowed funds.  
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Implications of Military Buildup (Contôd) 

 

Estimated Near-Term Investments:  $ 87 M 

 
Å Uplands Improvements   $ 45 M 

Å Wharf, M&R (SLE)                          $15M  

Å Crane Purchase & Retrofits            $20M  

Å IT System Upgrades                       $7M 
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Uplands Improvement     $45M  (DOD & USDA Loan)  
Å Reconfigure/Expand Break Bulk Yard  

Å Expand Container Yard  

Å Building Demolition (selected facilities)  

Å Modernized Gate Complex  

Å Building Renovations (Minor)  

Å Infrastructure upgrades 

Implications of Military Buildup (Contôd) 
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  GUAM FOLLOW-UP TO DC MEETING 

ÅLetter sent to MARAD on March 2, 2012 (hard 

copy provided separately) summarizing D.C. 

meeting discussion and understanding and 

awaited MARAD response  

ÅPort will start to develop ñPlan Bò  SLE Solution. 

ïDesign Update and IFB Preparation 

ïPermit application to Army Corps 

ïLocal Loan Acquisition for SLE Work 

ÅPort to update long-term financial projections 

(cargo assumptions, revenues, tariffs) around 

program re-set 
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MARADôS Feb. 23, 2012 Expense Report 

Port of Guam, DOI and EDA grants have been exhausted 

PORT OF GUAM ς FINANCIAL DASHBOARD  
(Version:  2/22/12) 

  Total Transferred to Project $50,000,000.00 

  Total for Contracts $48,500,000.00 

  Total for MARAD Admin $1,500,000.00 

      

  CONTRACTS $48,500,000.00 

  

Total  currently obligated to 
EA ENGINEERING 

(or awaiting Acquisition 
processing) 

$958,875.55 

  
Pending Contract 

Obligations 
$164,786.00  

TOTAL FUNDS LEFT  TO EXECUTE CONTRACTS 
(2/22/12 Dashboard) 

$47,376,338.45  

PORT OF GUAM, DOI and EDA Grants ς FINANCIAL DASHBOARD 
(Version:  2/22/12) 

  Total Transferred to Project $3,100,000.00 

  
Total for Contracts given to EA 

ENGINEERING obligated or 
awaiting processing 

$2,940,000.00 

  Total for MARAD Admin $160,000.00 

  Contract Funds Available $0.00 

DOD grant:   Report shows of $50 million with breakdowns 
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Gantry Crane Acquisition Activities 
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Gantry Crane Acquisition Timeline  

September     2009  Public Law 30-57 requires acquisition of two gantry cranes by 

December 2012 

August          2011 Port received unsolicited offer to purchase POLA Cranes 

November     2011 Public Law 31-145,  enacted Nov 17, 2011,  authorized PAG to 

negotiate for POLA Cranes  

Feb - March  2012 Negotiations: Offer, counter-offer, agreement on price 

Loan: discussions on loan closing requirements with ANZ Bank 

May               2012 Issue procurement package in event negotiations for POLA 

cranes do not result in satisfactory conclusion 
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TARIFF UPDATES 

 ÅRevised terminal tariff was approved by Public Utilities  

Commission on January 12, 2012.   Effective date of 

tariff rates is March 1, 2012. 

ÅOverall this is a 3.95% tariff adjustment across the 

board. 

ÅHow is the new revised tariff being handled? 
ï Standard operating procedures were developed on processes for 

services 

ï Orientation sessions held with employees on major changes to the tariff  

ï Outreach briefings were held with Port users and stakeholders and 

provided illustrations as to how new rates will be applied. 
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PUC Requirements 

 
Report Description Deadline 

5 Year Rate Plan Details any tariff increase for 

the next five years  

 

August 22, 2012 

Sensitivity analysis Determine impact of events in 

Japan and the United States 

along with current throughput 

of materials on ability of Port 

to generate the revenue it needs 

to service debts 

 

August 22, 2012 

Marina Future plans to upgrade marina 

facilities 

 

August 22, 2012 

Financing Plan Financing plan for completion 

of Phase I and Phase II of the 

2007 Master Plan 

 

November 22, 2012 

ÇPort is required to file the following reports to PUC by deadlines 

indicated below: 
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TRISTAR FUEL LINES 

 Å Issue: 

ïStructural integrity of fuel 

lines. 

ïWant to avoid situation when 

fuel lines needed to be 

reinforced. 

Å Status: 

ïTristar is conducting ñpiggingò 

tests to determine the 

structural integrity of fuel lines. 

ÅWhatôs Next : 

ïAwaiting for results of pigging 

(structural integrity) tests to 

determine next course of 

action. 

 


